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MEMORANDU 

Jan,aary 28, 2IX)0

TO: Mr. Carl Werder, USBR

FROM: Gilbert Cosio. Jr.

SUBJECT: Request for Time Ex~nslon
Cooperative Agteentent 147.~-98-I¢C.2~-16~70
Cache Slough Shaded Riverine Aqnatle Habitat Enhancement Project

Dear Mr. Werder,

This is to request a time extension for completion of the work under the above agr~emenL
Since bring awarded the gr~nt funding, the project has ~ ddayed for several reasons.. Originally,
the project was held up due to restoration for the 1997 flood event by the Corps of Engiuee~ under PL
84-99. At this time we are waiting for completion of Corps restoration for the 1998 flood evenL

Enclosed is the lalest PL 84-99 stags report r~ceived from the Corps. Further discussion with
the Corps indicated that construction will not star until after May 1, 2000 due to Giant Garter Snake

¯ concerns. Based on this schedule, we estimate our completion date as March 31, 2001 as shown on the
attached bar cha~t. It is our understanding t2aat the Corps will commence construction as soon as
possible after May 1, 20(30; however, if for some reason t.his is not possible, our schedule will have to
be adjusted commensurate with the delay.

Thank you for consideration of our re.quest. If you have a~y questions, or reqtfire
additional information, please cal| me at (916) 456-4400.

Sincerely,
MBK Engineers
Consultants m R~lal~aden District No. 2060

Gilbert Cosio, Jr.

Cc:Reclamation District No. 2060, c/o Mr. Hem’y" N. Kueehler
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